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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

The Test Rig #5 components from Dyson arrived yesterday, but VGO has to complete its work before ABF
can work with the rod to install it in the test rig. ABF ironworkers Rob Martell and Barry Rothman work less
than an hour in the morning on miscellaneous CCO 314 items, including completing the assembly of the
frame for one tent. They do not add the tent tarps, since that would catch the wind and require the tent to
be secured. The ironworkers spend the remainder of the day on non-CCO 314 operations. There are no
laborers on CCO 314 operations today.

ABF Engineer Kelvin Chen spends part of today working in the office and field on CCO 314 issues.

From VGO are Dave Van Dyke, Rob Rutledge, and Mattea. They start at 0800, take lunch between 1200
and 1300, and leave at 1700. They start and complete the installation of the strain gauges on the jacking
rod for Test Rig #5, after doing layout and prep work yesterday. After installation of all the strain gauges,
including protection over the top of the strain gauges, they bundle up all the wires and cover everything
with a piece of cardboard – make a torpedo for during the future installation of the rod in the test rig. In
addition to the work on the strain gauges, VGO installs the plug bolts in the former reference electrode
hole in the bottom of the wet chambers of Test Rigs #5 through #11. This installation includes the plastic
sleeve in the hole and the rubber washer under the bolt head. They do not install the washer and nut on
the underside (in case we want to pull bolt for draining purposes), but they leave the washer and nut at
each test rig so we can install them when ready. There is no more significant work for VGO until the rod is
installed or the rods for the other test rigs arrive, so VGO will fly home tomorrow.

VGO completes installation of the strain gauges on the jacking rod for Test Rig #5, but ABF cannot install
the rod in the test rig yet, because the cylindrical sleeve has not been installed on the all-thread test rod
and the cylindrical sleeve isn’t scheduled to arrive from Dyson until tomorrow (Friday 11/15/2013).

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is also idle.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. However, one of the purchased 10’ k-rail and one of the rented 20’ k-rail
have been removed at some point by ABF’s ironworkers. To compensate, the ABF k-rail quantities will be
reduced by one for each length. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use. The k-rail quantities are as follows:
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10’ bought k-rail = 20 pieces (minus 1 missing)
10’ ABF k-rail = 8 pieces
20’ rented k-rail = 22 pieces (minus 1 missing)
20’ ABF k-rail = 27

See Victor Altamirano diary for labor/equipment details, including the agreed extra work with ABF per a
signed Extra Work Order with ABF for CCO 314 work.

INSPECTOR OT REMARK:

Field and Office 2 hours: I am in the field intermittently for CCO 314 test rig work, including VGO work
until 1700. I am also working in the office on CCO 314 issues with METS and the DJV and on CCO 312
issues at Dyson with METS. My shift is 0700 to 1730 and my OT hours are 1530 to 1730.
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